Group 8 Iteration 2 Retrospective

Tanvi Jain, Jordan Tiu, Nathanael Goertzen, Alec Shern

What went right?

We made a lot of progress with our ongoing tasks relating to documentation. Furthermore, we were able to get the hex codes for the Commerce bank colors and add them to our styling.We were able to continue working and got more familiar with the ASP.NET framework. We were able to finalize our project plan and risk management report as well as provide clear tasks for future iteration planning.

What went wrong?

Development work has been slower than planned still. This was accounted for in our Project Plan for future iterations, and adjustments have been made to allow tasks to rollover somewhat. One developer had configuration issues and could not develop on the code for a week before reinstalling ASP.NET core. Also due to lack of real time face to face interaction, the team had to change the processing to virtual meetups, which made the process a little slow.

What risks were missed?

Configuration issues were missed as the developer was able to start new projects but not work on the project code already made. This only resulted in a loss of 2 hours of work time. Another missed risk was social distancing measures by the US government owing to the COVID-19 pandemic. The team has adjusted their plans and schedules in order to comply with the social distancing standards.